
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/11/2021

ESTIMATE SUMMARY 09:52:02

CONTID: C21929         ESTIMATE NO: 0004 PROG 2005

PCN: 21929-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH-121 & 29th Av/SH-121 & Stanford Av/US-40 & Interplaza W PERCENT TIME:

PROJECT NO: C1211-090                     

SH40 & SH121 CDOT SIGNAL IMP FY19

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

Lumin8 Transportation Technologies, LLC PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,682,243.50 PARTICIPATING $ $ 245,873.40

AWARD PROJECT AMT: 1,679,401.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-44,666.64

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.53

WORK DAYS

WORK DAYS

73.06%

453,128.10

245,873.40

201,206.76

201,206.76

$

$

$

$

1,229,115.40

0.00

1,229,115.40

8,226.00

1,237,341.40

-25,191.02

0.00

1,212,150.38

0.00

AMOUNT DUE 1,212,150.38 201,206.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 201,206.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

71.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2021

01/05/2021

04/30/2021

04/23/2020

05/06/2020

05/22/2020

01/05/2021
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PCN: 21929-BID    ESTIMATE RUN 05/11/2021

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

5.000

EACH

125.00000

0010 Removal of Traffic Signal Equipment 0.000

1.000

202-00828  
 

20,585.001.000

20,585.00

1.000

L S 

20,585.00000

0015 Clean Inlet 5.000

0.000

202-04010  
 

4,000.005.000

0.00

5.000

EACH

800.00000

0020 *Potholing 99.500

0.000

203-01597  
 

18,407.5099.500

0.00

99.500

HOUR

185.00000

0025 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

50.000

CY  

126.00000

0030 *Erosion Log Type 1 (12 Inch) 290.000

0.000

208-00002  
 

2,030.00290.000

0.00

290.000

LF  

7.00000

0035 Aggregate Bag 71.000

0.000

208-00035  
 

994.0071.000

0.00

100.000

LF  

14.00000

0040 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

3.000

EACH

685.00000

0042 Storm Drain Inlet Protect (Ty I)(84 In) (Added by CO 
3)

0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

175.00000

0043 Storm Drain Inlet Protection (Type II) (Added by CO 3) 2.000

0.000

208-00054  
 

550.002.000

0.00

2.000

EACH

275.00000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

58.00000
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PCN: 21929-BID    ESTIMATE RUN 05/11/2021

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

125.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

38.000

HOUR

186.00000

0060 Reset Sign Panel 7.000

0.000

210-00815  
 

1,120.007.000

0.00

7.000

EACH

160.00000

0065 Reset Fire Preemption Unit 0.000

2.000

210-00867  
 

1,600.002.000

1,600.00

2.000

EACH

800.00000

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

20,240.00000

0075 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

16,185.00000

0080 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

2,030.00000

0085 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

968.000

SY  

4.25000

0090 Wiring 0.800

0.150

613-10000  
 

19,332.500.950

3,052.50

1.000

L S 

20,350.00000

0095 *Test Fiber Optic Cable 0.000

1.000

614-87350  
 

3,100.001.000

3,100.00

1.000

L S 

3,100.00000

0105 *Construction Surveying 0.500

0.000

625-00000  
 

6,177.500.500

0.00

1.000

L S 

12,355.00000
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PCN: 21929-BID    ESTIMATE RUN 05/11/2021

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

190.00000

0115 *Mobilization 1.000

0.000

626-00000  
 

107,215.001.000

0.00

1.000

L S 

107,215.00000

0120 *Public Information Management (Tier III) 112.000

34.000

626-01113  
 

15,476.00146.000

3,604.00

150.000

DAY 

106.00000

0125 *Modified Epoxy Pavement Marking 0.000

9.000

627-00008  
 

3,078.009.000

3,078.00

30.000

GAL 

342.00000

0130 *Flagging 36.000

53.250

630-00000  
 

3,748.5089.250

2,236.50

100.000

HOUR

42.00000

0135 *Uniformed Traffic Control 43.500

33.250

630-00003  
 

14,352.2576.750

6,217.75

96.000

HOUR

187.00000

0140 *Traffic Control Vehicle 1.000

0.000

630-00004  
 

1,250.001.000

0.00

2.000

EACH

1,250.00000

0145 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

31.000

DAY 

187.00000

0150 *Traffic Control Management 43.000

20.000

630-00012  
 

76,545.0063.000

24,300.00

85.000

DAY 

1,215.00000

0155 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

10.000

EACH

32.00000

0160 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

64.002.000

0.00

20.000

EACH

32.00000
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PCN: 21929-BID    ESTIMATE RUN 05/11/2021

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Construction Traffic Sign (Panel Size B) 10.000

0.000

630-80342  
 

1,580.0010.000

0.00

70.000

EACH

158.00000

0170 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

625.005.000

0.00

10.000

EACH

125.00000

0175 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

1.000

EACH

3,225.00000

0180 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

2.000

0.000

630-80357  
 

1,240.002.000

0.00

4.000

EACH

620.00000

0185 *Drum Channelizing Device 15.000

0.000

630-80360  
 

555.0015.000

0.00

120.000

EACH

37.00000

0190 *Traffic Cone 60.500

0.000

630-80380  
 

786.5060.500

0.00

150.000

EACH

13.00000

0195 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

0.000

EACH

9,010.00000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,612.000

F A 

1.00000

0205 F/A Landscape Establishment Incentive 0.000

0.000

700-70017  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0210 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0215 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21929-BID    ESTIMATE RUN 05/11/2021

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0225 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 304,411.7567,773.75457,398.00CURRENT AMT0200 $ $ $

CAT NO0201 29TH 

0230 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

11.000

LF  

15.00000

0235 *Removal of Pavement Marking 0.000

398.000

202-00250  
 

796.00398.000

796.00

1,000.000

SF  

2.00000

0240 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

70.00000

0243 Drilled Shaft (18 In) (Added by CO 2) 0.000

0.000

503-00018  
 

0.000.000

0.00

0.000

LF  

250.00000

0245 Drilled Shaft (36 Inch) 76.000

0.000

503-00036  
 

22,800.0076.000

0.00

76.000

LF  

300.00000

0250 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

15.000

SY  

235.00000

0255 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

4.000

LF  

37.00000

0260 *2 Inch Electrical Conduit (Bored) 277.000

0.000

613-00206  
 

3,601.00277.000

0.00

700.000

LF  

13.00000
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PCN: 21929-BID    ESTIMATE RUN 05/11/2021

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0201 29TH 

0265 *3 Inch Electrical Conduit (Bored) 554.000

0.000

613-00306  
 

8,310.00554.000

0.00

1,000.000

LF  

15.00000

0270 2 Inch Electrical Conduit (Plastic) 118.000

0.000

613-01200  
 

1,416.00118.000

0.00

270.000

LF  

12.00000

0275 3 Inch Electrical Conduit (Plastic) 130.000

0.000

613-01300  
 

1,820.00130.000

0.00

300.000

LF  

14.00000

0280 Type One Pull Box 4.000

0.000

613-07001  
 

3,300.004.000

0.00

4.000

EACH

825.00000

0285 Type Four Pull Box 3.000

0.000

613-07004  
 

4,155.003.000

0.00

6.000

EACH

1,385.00000

0290 Type Five Pull Box 1.000

0.000

613-07005  
 

2,130.001.000

0.00

1.000

EACH

2,130.00000

0295 Luminaire (LED) (6,000 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

4.000

EACH

775.00000

0300 Service Meter Cabinet 1.000

0.000

613-80130  
 

4,585.001.000

0.00

1.000

EACH

4,585.00000

0305 Sign Panel (Class I) 70.000

0.000

614-00011  
 

1,820.0070.000

0.00

70.000

SF  

26.00000

0310 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

50.000

SF  

31.00000

0315 *1310nm SFP Optic Module 0.000

1.000

614-70024  
 

330.001.000

330.00

1.000

EACH

330.00000



CONTID: C21929         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21929-BID    ESTIMATE RUN 05/11/2021

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0201 29TH 

0320 *Optical Attenuator 0.000

1.000

614-70030  
 

125.001.000

125.00

1.000

EACH

125.00000

0325 Pedestrian Signal Face (16) (Countdown) 0.000

8.000

614-70150  
 

3,640.008.000

3,640.00

8.000

EACH

455.00000

0330 Traffic Signal Face (12-12-12) 14.000

0.000

614-70336  
 

9,030.0014.000

0.00

14.000

EACH

645.00000

0335 Traffic Signal Face (12-12-12-12) 4.000

0.000

614-70448  
 

3,340.004.000

0.00

4.000

EACH

835.00000

0340 Conflict Monitor 1.000

0.000

614-72836  
 

855.001.000

0.00

1.000

EACH

855.00000

0345 Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

15,055.001.000

0.00

1.000

EACH

15,055.00000

0350 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

1,165.00000

0355 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

8.000

EACH

770.00000

0360 Traffic Signal Vehicle Detector (Special) 8.000

0.000

614-72885  
 

61,480.008.000

0.00

8.000

EACH

7,685.00000

0360 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

5,583.33000

0365 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000

0.000

614-81130  
 

11,500.001.000

0.00

1.000

EACH

11,500.00000
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PCN: 21929-BID    ESTIMATE RUN

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0201 29TH 

0365 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

8,728.00000

0370 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

12,777.001.000

0.00

1.000

EACH

12,777.00000

0370 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

9,678.00000

0375 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000

0.000

614-81150  
 

27,000.002.000

0.00

2.000

EACH

13,500.00000

0375 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

10,223.00000

0380 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

3.000

EACH

1,250.00000

0380 MATERIAL ALLOWANCE Pedestal Pole 3.000

0.000

2,742.003.000

0.00EACH

914.00000

0385 Traffic Signal Controller (Type 2070LC) 0.000

1.000

614-86248  
 

6,165.001.000

6,165.00

1.000

EACH

6,165.00000

0390 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

5,890.001.000

0.00

1.000

EACH

5,890.00000

0395 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

200.000

614-87010  
 

1,250.00200.000

1,250.00

200.000

LF  

6.25000

0400 *Fiber Optic Termination Panel  (12 Fiber) 0.000

1.000

614-87012  
 

860.001.000

860.00

1.000

EACH

860.00000
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PCN: 21929-BID    ESTIMATE RUN 05/11/2021

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0201 29TH 

0405 *Buffer Tube Fan Out Kit 0.000

1.000

614-87015  
 

145.001.000

145.00

1.000

EACH

145.00000

0410 Closed Circuit Television 0.000

1.000

614-87320  
 

6,370.001.000

6,370.00

1.000

EACH

6,370.00000

0415 *Splice Fiber Optic Cable (12 Strand) 0.000

1.000

614-87512  
 

1,735.001.000

1,735.00

1.000

EACH

1,735.00000

0420 *Ethernet Switch Type II 1.000

0.000

614-87692  
 

7,750.001.000

0.00

1.000

EACH

7,750.00000

0425 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

16.100

627-30405  
 

297.8516.100

297.85

74.000

SF  

18.50000

0430 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

382.000

627-30410  
 

4,393.00382.000

4,393.00

1,152.000

SF  

11.50000

CAT 237,462.8526,106.85294,187.00CURRENT AMT0201 $ $ $

CAT NO0202 STANFORD 

0435 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

110.000

SY  

43.00000

0440 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

303.000

LF  

15.00000

0445 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

102.000

SY  

40.00000

0450 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,000.000

SF  

2.00000
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PCN: 21929-BID    ESTIMATE RUN 05/11/2021

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0202 STANFORD 

0453 Drilled Shaft (18 In) (Added by CO 2) 0.000

0.000

503-00018  
 

0.000.000

0.00

0.000

LF  

250.00000

0455 Drilled Shaft (36 Inch) 19.000

0.000

503-00036  
 

5,700.0019.000

0.00

19.000

LF  

300.00000

0460 Drilled Shaft (48 Inch) 21.000

0.000

503-00048  
 

11,655.0021.000

0.00

21.000

LF  

555.00000

0465 *Drilled Shaft (54 Inch) 70.000

0.000

503-00054  
 

62,650.0070.000

0.00

70.000

LF  

895.00000

0470 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

110.000

SY  

120.00000

0475 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

131.000

SY  

235.00000

0480 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

233.000

LF  

34.00000

0485 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

303.000

LF  

37.00000

0490 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

714.000

SF  

15.00000

0495 *2 Inch Electrical Conduit (Bored) 386.000

0.000

613-00206  
 

5,018.00386.000

0.00

800.000

LF  

13.00000

0500 *3 Inch Electrical Conduit (Bored) 772.000

0.000

613-00306  
 

11,580.00772.000

0.00

1,200.000

LF  

15.00000
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PCN: 21929-BID    ESTIMATE RUN 05/11/2021

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0202 STANFORD 

0505 2 Inch Electrical Conduit (Plastic) 117.000

0.000

613-01200  
 

1,404.00117.000

0.00

270.000

LF  

12.00000

0510 3 Inch Electrical Conduit (Plastic) 168.000

0.000

613-01300  
 

2,352.00168.000

0.00

300.000

LF  

14.00000

0515 Type One Pull Box 4.000

0.000

613-07001  
 

3,300.004.000

0.00

4.000

EACH

825.00000

0520 Type Four Pull Box 4.000

0.000

613-07004  
 

5,540.004.000

0.00

6.000

EACH

1,385.00000

0525 Type Five Pull Box 1.000

0.000

613-07005  
 

2,130.001.000

0.00

1.000

EACH

2,130.00000

0530 Luminaire (LED) (6,000 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

4.000

EACH

775.00000

0535 Service Meter Cabinet 1.000

0.000

613-80130  
 

4,585.001.000

0.00

1.000

EACH

4,585.00000

0540 Sign Panel (Class I) 90.000

0.000

614-00011  
 

2,340.0090.000

0.00

90.000

SF  

26.00000

0545 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

50.000

SF  

31.00000

0550 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

550.00000

0555 *1310nm SFP Optic Module 0.000

1.000

614-70024  
 

330.001.000

330.00

1.000

EACH

330.00000
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PCN: 21929-BID    ESTIMATE RUN 05/11/2021

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0202 STANFORD 

0560 *Optical Attenuator 0.000

1.000

614-70030  
 

125.001.000

125.00

1.000

EACH

125.00000

0565 Pedestrian Signal Face (16) (Countdown) 0.000

8.000

614-70150  
 

3,640.008.000

3,640.00

8.000

EACH

455.00000

0570 Traffic Signal Face (12-12-12) 17.000

0.000

614-70336  
 

10,965.0017.000

0.00

19.000

EACH

645.00000

0575 Traffic Signal Face (12-12-12-12) 5.000

0.000

614-70448  
 

4,175.005.000

0.00

5.000

EACH

835.00000

0580 Conflict Monitor 1.000

0.000

614-72836  
 

855.001.000

0.00

1.000

EACH

855.00000

0585 Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

15,055.001.000

0.00

1.000

EACH

15,055.00000

0590 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

1,165.00000

0595 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

8.000

EACH

770.00000

0600 Traffic Signal Vehicle Detector (Special) 8.000

0.000

614-72885  
 

61,480.008.000

0.00

8.000

EACH

7,685.00000

0600 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

5,583.33000

0605 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000
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PCN: 21929-BID    ESTIMATE RUN

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0202 STANFORD 

0605 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

10,223.00000

0610 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

20,785.001.000

0.00

1.000

EACH

20,785.00000

0610 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

16,138.00000

0615 Traffic Signal Pole Steel (1 Mast Arm) (Special) 2.000

0.000

614-82015  
 

83,500.002.000

0.00

2.000

EACH

41,750.00000

0615 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

32,205.00000

0620 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

3.000

EACH

1,250.00000

0620 MATERIAL ALLOWANCE Pedestal Pole 3.000

0.000

2,742.003.000

0.00EACH

914.00000

0625 Traffic Signal Controller (Type 2070LC) 0.000

1.000

614-86248  
 

6,165.001.000

6,165.00

1.000

EACH

6,165.00000

0630 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

5,890.001.000

0.00

1.000

EACH

5,890.00000

0635 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

100.000

614-87010  
 

625.00100.000

625.00

100.000

LF  

6.25000

0640 *Fiber Optic Termination Panel  (12 Fiber) 0.000

1.000

614-87012  
 

860.001.000

860.00

1.000

EACH

860.00000
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PCN: 21929-BID    ESTIMATE RUN 05/11/2021

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0202 STANFORD 

0645 *Buffer Tube Fan Out Kit 0.000

1.000

614-87015  
 

145.001.000

145.00

1.000

EACH

145.00000

0650 Closed Circuit Television 0.000

1.000

614-87320  
 

6,370.001.000

6,370.00

1.000

EACH

6,370.00000

0655 *Splice Fiber Optic Cable (12 Strand) 0.000

1.000

614-87512  
 

1,735.001.000

1,735.00

1.000

EACH

1,735.00000

0660 *Ethernet Switch Type II 1.000

0.000

614-87692  
 

7,750.001.000

0.00

1.000

EACH

7,750.00000

0665 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

170.000

SF  

18.50000

0670 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,740.000

SF  

11.50000

CAT 364,946.0019,995.00519,068.00CURRENT AMT0202 $ $ $

CAT NO0203 INTERPLAZA 

0675 *Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

50.000

SY  

40.00000

0680 *Removal of Curb and Gutter 0.000

112.000

202-00203  
 

1,680.00112.000

1,680.00

337.000

LF  

15.00000

0685 *Removal of Asphalt Mat (Planing) 0.000

1,260.000

202-00240  
 

6,300.001,260.000

6,300.00

1,551.000

SY  

5.00000

0690 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,000.000

SF  

2.00000
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PCN: 21929-BID    ESTIMATE RUN 05/11/2021

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0203 INTERPLAZA 

0695 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

25.000

TON 

398.00000

0697 Added Item (Ton)/ HMA (Patching)(Asphalt)(Spec) 0.000

0.000

900-00024  
 

0.000.000

0.00

0.000

TON 

368.00000

0700 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

156.990

403-34751  
 

32,182.95156.990

32,182.95

171.000

TON 

205.00000

0705 *Emulsified Asphalt (Slow-Setting) 0.000

221.000

411-10255  
 

994.50221.000

994.50

221.000

GAL 

4.50000

0708 Drilled Shaft (18 In) (Added by CO 2) 0.000

0.000

503-00018  
 

0.000.000

0.00

0.000

LF  

250.00000

0710 Drilled Shaft (36 Inch) 39.000

0.000

503-00036  
 

11,700.0039.000

0.00

39.000

LF  

300.00000

0712 Drilled Shaft (48 In) (Added by CO 2) 21.000

0.000

503-00048  
 

11,655.0021.000

0.00

21.000

LF  

555.00000

0715 *Drilled Shaft (54 Inch) 23.000

0.000

503-00054  
 

20,585.0023.000

0.00

23.000

LF  

895.00000

0720 *Concrete Curb Ramp 0.000

20.000

608-00010  
 

4,700.0020.000

4,700.00

20.000

SY  

235.00000

0725 *Curb and Gutter Type 2 (Section I-B) 0.000

201.000

609-21010  
 

6,834.00201.000

6,834.00

294.000

LF  

34.00000

0730 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

201.000

LF  

37.00000
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PCN: 21929-BID    ESTIMATE RUN 05/11/2021

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0203 INTERPLAZA 

0735 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

1,222.000

SF  

15.00000

0740 *2 Inch Electrical Conduit (Bored) 555.000

0.000

613-00206  
 

7,215.00555.000

0.00

555.000

LF  

13.00000

0745 *3 Inch Electrical Conduit (Bored) 840.000

0.000

613-00306  
 

12,600.00840.000

0.00

840.000

LF  

15.00000

0750 2 Inch Electrical Conduit (Plastic) 87.000

30.000

613-01200  
 

1,404.00117.000

360.00

270.000

LF  

12.00000

0755 3 Inch Electrical Conduit (Plastic) 118.000

0.000

613-01300  
 

1,652.00118.000

0.00

300.000

LF  

14.00000

0760 Type One Pull Box 4.000

0.000

613-07001  
 

3,300.004.000

0.00

4.000

EACH

825.00000

0765 Type Four Pull Box 3.000

0.000

613-07004  
 

4,155.003.000

0.00

3.000

EACH

1,385.00000

0770 Type Five Pull Box 1.000

0.000

613-07005  
 

2,130.001.000

0.00

1.000

EACH

2,130.00000

0775 Luminaire (LED) (6,000 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

4.000

EACH

775.00000

0780 Service Meter Cabinet 1.000

0.000

613-80130  
 

4,585.001.000

0.00

1.000

EACH

4,585.00000

0785 Sign Panel (Class I) 75.000

0.000

614-00011  
 

1,950.0075.000

0.00

75.000

SF  

26.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0203 INTERPLAZA 

0790 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

50.000

SF  

31.00000

0795 *1310nm SFP Optic Module 0.000

1.000

614-70024  
 

330.001.000

330.00

1.000

EACH

330.00000

0800 *Optical Attenuator 0.000

1.000

614-70030  
 

125.001.000

125.00

1.000

EACH

125.00000

0805 Pedestrian Signal Face (16) (Countdown) 0.000

4.000

614-70150  
 

1,820.004.000

1,820.00

4.000

EACH

455.00000

0810 Traffic Signal Face (12-12-12) 12.000

0.000

614-70336  
 

7,740.0012.000

0.00

15.000

EACH

645.00000

0815 Traffic Signal Face (12-12-12-12) 6.000

0.000

614-70448  
 

5,010.006.000

0.00

6.000

EACH

835.00000

0820 Conflict Monitor 1.000

0.000

614-72836  
 

855.001.000

0.00

1.000

EACH

855.00000

0825 Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

15,055.001.000

0.00

1.000

EACH

15,055.00000

0830 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

4.000

EACH

1,165.00000

0835 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

4.000

EACH

770.00000

0840 Traffic Signal Vehicle Detector (Special) 0.000

8.000

614-72885  
 

61,480.008.000

61,480.00

8.000

EACH

7,685.00000



CONTID: C21929         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 21929-BID    ESTIMATE RUN

PROJECT: C1211-090                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0203 INTERPLAZA 

0840 MATERIAL ALLOWANCE Traffic Equipment 8.000

-8.000

0.000.000

-44,666.64EACH

5,583.33000

0845 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000

0845 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

10,223.00000

0850 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

13,585.001.000

0.00

1.000

EACH

13,585.00000

0850 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

10,334.00000

0855 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

20,785.001.000

0.00

1.000

EACH

20,785.00000

0855 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

16,138.00000

0860 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1.000

0.000

614-81175  
 

23,040.001.000

0.00

1.000

EACH

23,040.00000

0860 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

17,958.00000

0865 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

3.000

EACH

1,250.00000

0865 MATERIAL ALLOWANCE Pedestal Pole 3.000

0.000

2,742.003.000

0.00EACH

914.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0203 INTERPLAZA 

0870 Traffic Signal Controller (Type 2070LC) 0.000

1.000

614-86248  
 

6,165.001.000

6,165.00

1.000

EACH

6,165.00000

0875 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

5,890.001.000

0.00

1.000

EACH

5,890.00000

0880 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

100.000

LF  

6.25000

0885 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

860.00000

0890 *Buffer Tube Fan Out Kit 0.000

1.000

614-87015  
 

145.001.000

145.00

1.000

EACH

145.00000

0895 Closed Circuit Television 0.000

1.000

614-87320  
 

6,370.001.000

6,370.00

1.000

EACH

6,370.00000

0900 *Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

1,735.00000

0905 *Ethernet Switch Type II 1.000

0.000

614-87692  
 

7,750.001.000

0.00

1.000

EACH

7,750.00000

0910 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

71.100

627-30405  
 

1,315.3571.100

1,315.35

74.000

SF  

18.50000

0915 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

104.000

627-30410  
 

1,196.00104.000

1,196.00

756.000

SF  

11.50000

CAT 330,520.8087,331.16411,590.50CURRENT AMT0203 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

09:52:02

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0100 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

0.000

EACH

20,805.00000

0920 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

700.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 1,237,341.40201,206.76$1,682,243.50$CURRENT AMTPROJECT TOTAL


